

Schedule of Long Range Planning

January 2018	Approve 2018-20 Strategic Plan (Effective January 1, 2018 to December 31, 2020)
January 2018	Review Newly Released Community EC Profile
June/July 2018	Work Begins on Three-Year Needs Assessment
September/October 2018	Smart Start Funding Priorities Identified for 2019-22
December 2018	Launch Three-Year Smart Start Allocations Process for 2019-22
January 2019	Review 2018-20 Strategic Plan for Revisions
December 2018/January 2019	Review Newly Released Community EC Profile
January 2020	Review 2018-20 Strategic Plan for Revisions
December 2019/January 2020	Review Newly Released Community EC Profile
August/September 2020	Begin Work on 2021-23 Strategic Plan Making it the Topic of the 2020 Board/Staff Retreat